Executive Project Intelligence & Performance Brief

Project Code: MH-P18-D1D0 | **Report Type:** EXECUTIVE_PROJECT_REPORT | **Generated Date:** 22-Sep-2026 18:25 UTC

1. Executive Summary & Overview

This executive brief consolidates operational, financial, and predictive risk telemetry for project **Nagpur Flyover Connector Phase 1** (MH-P18-D1D0), under the **Public Works Department**. Overall risk is currently evaluated as **MEDIUM** with a composite score of **28.8/100**.

Project Name	Nagpur Flyover Connector Phase 1
Department / Sector	Public Works Department / Roads & Bridges
District / Location	Nagpur — Not Available
Contractor	Afcons Infrastructure
Current Execution Status	Under Review

2. Key Performance Indicators (Physical, Financial, Schedule)

Physical Progress	42.0%
Financial Progress	45.0%
Original / Revised Budget	■ 250.00L / ■ 275.00L
Disbursed Expenditure	■ 110.00 Lakhs
Cost Overrun %	+10.0%
Timeline Planned	2026-06-14 to 2027-04-10

3. Risk Intelligence & Forecasts

Overall Assessed Risk	MEDIUM (28.8/100)
Observed Baseline Score	6.67 / 100
Cost Overrun ML Forecast	100.0% Probability
Time Overrun ML Forecast	60.7% Probability

4. Early Warnings Summary

• **[MEDIUM] Predictive Warning: Elevated Risk of Schedule Overrun (60.7%)**: Machine Learning models indicate an estimated 60.7% probability that project 'Nagpur Flyover Connector Phase 1' may experience extended schedule overrun.
• **[CRITICAL] Predictive Warning: Elevated Risk of Cost Overrun (100.0%)**: Machine Learning models indicate an estimated 100.0% probability that project 'Nagpur Flyover Connector Phase 1' may encounter budget escalation beyond sanction.
• **[MEDIUM] Budget Cost Overrun: +10.0% Over Sanctioned Cost**: Approved revised budget for project 'Nagpur Flyover Connector Phase 1' exceeds original sanctioned cost by 10.0%.

5. Recommended Officer Actions

2. Issue a formal schedule rectification notice to the contractor requiring an updated recovery schedule.
3. Conduct an immediate joint physical inspection with the department executive engineer.