Executive Project Intelligence & Performance Brief

Project Code: MH-PN-009 | **Report Type:** EXECUTIVE_PROJECT_REPORT | **Generated Date:** 22-Sep-2026 06:03 UTC

1. Executive Summary & Overview

This executive brief consolidates operational, financial, and predictive risk telemetry for project **Kondhwa Road Repair & Pothole Filling** (MH-PN-009), under the **PWD**. Overall risk is currently evaluated as **MEDIUM** with a composite score of **35.0/100**.

Project Name	Kondhwa Road Repair & Pothole Filling
Department / Sector	PWD / Road Repair
District / Location	Pune — Kondhwa, Pune
Contractor	Roadfix Solutions (Demo)
Current Execution Status	Review Required

2. Key Performance Indicators (Physical, Financial, Schedule)

Physical Progress	100.0%
Financial Progress	0.0%
Original / Revised Budget	Not Available
Disbursed Expenditure	■ 0.00 Lakhs
Cost Overrun %	+0.0%
Timeline Planned	2026-01-15 to 2026-07-31

3. Risk Intelligence & Forecasts

Overall Assessed Risk	MEDIUM (35.0/100)
Observed Baseline Score	14.72 / 100
Cost Overrun ML Forecast	100.0% Probability
Time Overrun ML Forecast	64.5% Probability

4. Early Warnings Summary

No active alerts triggered for this project.

5. Recommended Officer Actions

2. Issue a formal schedule rectification notice to the contractor requiring an updated recovery schedule.