Project Summary & Baseline Status Report

Project Code: MH-PN-011 | **Report Type:** PROJECT_SUMMARY | **Generated Date:** 27-Sep-2026 16:09 UTC

1. Project Identity & Administrative Details

Project ID / Code	11 / MH-PN-011
Project Name	Aundh Flyover Repair
Department	PWD
Sector / Type	Bridge
District / Taluka	Pune / Haveli
State / Location	Maharashtra — Aundh, Pune
Contractor Name	BridgeTech Infra (Demo)
Current Execution Status	Delayed

2. Financial Status & Budget Allocation

Original Sanctioned Cost	■ 540.00 Lakhs
Revised Approved Cost	Not Available
Total Disbursed Expenditure	■ 646000.00 Lakhs
Cost Overrun Percentage	+0.0%
Financial Progress	40.0%

3. Schedule & Physical Progress

Start Date	2025-10-01
Planned Completion Date	2027-03-31
Revised Completion Date	Not Available
Physical Progress (Actual)	90.0%
Schedule Status	On Schedule

4. Milestones Summary

No milestones configured for this project.

5. Project Issues & Obstructions

No open or recorded issues for this project.