Project Summary & Baseline Status Report

Project Code: MH/PN/UNSAFE-d887 | **Report Type:** PROJECT_SUMMARY | **Generated Date:** 22-Sep-2026 06:04 UTC

1. Project Identity & Administrative Details

Project ID / Code	70 / MH/PN/UNSAFE-d887
Project Name	Unsafe Code Project
Department	PWD
Sector / Type	Not Available
District / Taluka	Not Available / Not Available
State / Location	Maharashtra — Not Available
Contractor Name	Not Available
Current Execution Status	IN_PROGRESS

2. Financial Status & Budget Allocation

Original Sanctioned Cost	■ 0.00 Lakhs
Revised Approved Cost	Not Available
Total Disbursed Expenditure	■ 0.00 Lakhs
Cost Overrun Percentage	+0.0%
Financial Progress	0.0%

3. Schedule & Physical Progress

Start Date	Not Available
Planned Completion Date	Not Available
Revised Completion Date	Not Available
Physical Progress (Actual)	0.0%
Schedule Status	On Schedule

4. Milestones Summary

No milestones configured for this project.

5. Project Issues & Obstructions

No open or recorded issues for this project.