Comprehensive Project Risk Assessment Report

Project Code: TEST-RPT-05644e | **Report Type:** RISK_ASSESSMENT | **Generated Date:** 25-Sep-2026 17:39 UTC

1. Executive Risk Score & Classification

Overall Engineering Risk Score	36.69 / 100.00
Assessed Risk Level	MEDIUM
Rule-Based Observed Baseline Score	13.33 / 100.00
Predictive ML Component Score	91.2 / 100.00
Calculation Version & Model	SetuX Overall Risk Intelligence Score (v1.0.0)

2. Observed Field Conditions (Deterministic Rule Engine)

No elevated observed risk factors detected on project site.

3. Machine Learning Predictive Forecasts

Cost Overrun ML Prediction	Estimated 100.0% Probability of Cost Escalation
Cost ML Model Version	Logistic Regression
Time Overrun ML Prediction	Estimated 82.4% Probability of Schedule Delay
Time ML Model Version	Random Forest

4. Data Quality, Completeness & Methodological Disclaimer

Data Quality Status: COMPLETE
Missing Baseline Fields: None (All baseline fields available)
Disclaimer: The SetuX overall risk score is an engineering decision-support metric combining observed indicators and statistical model outputs. Predictive probabilities indicate statistical risk elevation and are not guarantees of project failure.