# Comprehensive Project Risk Assessment Report

**Project Code:** TEST-RPT-83ae8e | **Report Type:** RISK_ASSESSMENT | **Generated Date:** 22-Sep-2026 06:16 UTC

## 1. Executive Risk Score & Classification

| | |
|---|---|
| **Overall Engineering Risk Score** | 36.69 / 100.00 |
| **Assessed Risk Level** | MEDIUM |
| **Rule-Based Observed Baseline Score** | 13.33 / 100.00 |
| **Predictive ML Component Score** | 91.2 / 100.00 |
| **Calculation Version & Model** | SetuX Overall Risk Intelligence Score (v1.0.0) |

## 2. Observed Field Conditions (Deterministic Rule Engine)

No elevated observed risk factors detected on project site.

## 3. Machine Learning Predictive Forecasts

| | |
|---|---|
| **Cost Overrun ML Prediction** | Estimated 100.0% Probability of Cost Escalation |
| **Cost ML Model Version** | Logistic Regression |
| **Time Overrun ML Prediction** | Estimated 82.4% Probability of Schedule Delay |
| **Time ML Model Version** | Random Forest |

## 4. Data Quality, Completeness & Methodological Disclaimer

**Data Quality Status:** COMPLETE
**Missing Baseline Fields:** None (All baseline fields available)
*Disclaimer: The SetuX overall risk score is an engineering decision-support metric combining observed indicators and statistical model outputs. Predictive probabilities indicate statistical risk elevation and are not guarantees of project failure.*