Project Summary & Baseline Status Report

Project Code: TEST-RPT-98faea | **Report Type:** PROJECT_SUMMARY | **Generated Date:** 25-Sep-2026 17:39 UTC

1. Project Identity & Administrative Details

Project ID / Code	66 / TEST-RPT-98faea
Project Name	Pune Metro Line Extension Segment 98faea
Department	Urban Development Department
Sector / Type	Urban Transport
District / Taluka	Pune / Haveli
State / Location	Maharashtra — Not Available
Contractor Name	L&T; Infrastructure Ltd.
Current Execution Status	IN_PROGRESS

2. Financial Status & Budget Allocation

Original Sanctioned Cost	■ 150.00 Lakhs
Revised Approved Cost	■ 180.00 Lakhs
Total Disbursed Expenditure	■ 90.00 Lakhs
Cost Overrun Percentage	+20.0%
Financial Progress	50.0%

3. Schedule & Physical Progress

Start Date	2026-03-29
Planned Completion Date	2027-03-24
Revised Completion Date	Not Available
Physical Progress (Actual)	45.0%
Schedule Status	On Schedule

4. Milestones Summary

#	Milestone Name	Target Date	Status	Completion
1	Viaduct Pier Construction	2026-08-26	**COMPLETED**	100.0%
2	Track Laying Phase 1	2026-11-24	**IN_PROGRESS**	40.0%

5. Project Issues & Obstructions

ID	Issue Title	Severity	Status	Reported Date
52	Traffic diversion permission pending	**MEDIUM**	OPEN	2026-09-05