# Executive Project Intelligence & Performance Brief

**Project Code:** TEST-RPT-9900fb | **Report Type:** EXECUTIVE_PROJECT_REPORT | **Generated Date:** 22-Sep-2026 18:18 UTC

## 1. Executive Summary & Overview

This executive brief consolidates operational, financial, and predictive risk telemetry for project **Pune Metro Line Extension Segment 9900fb** (TEST-RPT-9900fb), under the **Urban Development Department**. Overall risk is currently evaluated as **MEDIUM** with a composite score of **36.7/100**.

| | |
|---|---|
| **Project Name** | Pune Metro Line Extension Segment 9900fb |
| **Department / Sector** | Urban Development Department / Urban Transport |
| **District / Location** | Pune — Not Available |
| **Contractor** | L&T; Infrastructure Ltd. |
| **Current Execution Status** | IN_PROGRESS |

## 2. Key Performance Indicators (Physical, Financial, Schedule)

| | |
|---|---|
| **Physical Progress** | 45.0% |
| **Financial Progress** | 50.0% |
| **Original / Revised Budget** | ■ 150.00L / ■ 180.00L |
| **Disbursed Expenditure** | ■ 90.00 Lakhs |
| **Cost Overrun %** | +20.0% |
| **Timeline Planned** | 2026-03-26 to 2027-03-21 |

## 3. Risk Intelligence & Forecasts

| | |
|---|---|
| **Overall Assessed Risk** | MEDIUM (36.7/100) |
| **Observed Baseline Score** | 13.33 / 100 |
| **Cost Overrun ML Forecast** | 100.0% Probability |
| **Time Overrun ML Forecast** | 82.4% Probability |

## 4. Early Warnings Summary

• **[CRITICAL] Predictive Warning: Elevated Risk of Schedule Overrun (82.4%)**: Machine Learning models indicate an estimated 82.4% probability that project 'Pune Metro Line Extension Segment 9900fb' may experience extended schedule overrun.
• **[CRITICAL] Predictive Warning: Elevated Risk of Cost Overrun (100.0%)**: Machine Learning models indicate an estimated 100.0% probability that project 'Pune Metro Line Extension Segment 9900fb' may encounter budget escalation beyond sanction.
• **[HIGH] Budget Cost Overrun: +20.0% Over Sanctioned Cost**: Approved revised budget for project 'Pune Metro Line Extension Segment 9900fb' exceeds original sanctioned cost by 20.0%.

## 5. Recommended Officer Actions

1. Audit financial disbursements against verified on-site milestone progress to control budget deviation.
2. Issue a formal schedule rectification notice to the contractor requiring an updated recovery schedule.
3. Conduct an immediate joint physical inspection with the department executive engineer.