# Early Warning & Active Alerts Bulletin

**Project Code:** TEST-RPT-ad8308 | **Report Type:** EARLY_WARNING | **Generated Date:** 22-Sep-2026 06:16 UTC

## 1. Alert Level Distribution

| | |
|---|---|
| **Total Monitored Alerts** | 3 |
| **Critical Severity Alerts** | 2 |
| **High Severity Alerts** | 1 |
| **Medium Severity Alerts** | 0 |
| **Low Severity Notices** | 0 |

## 2. Active & Historical Alert Details

| Sev. | Alert Type | Title & Description | Source | Status |
|---|---|---|---|---|
| **CRITICAL** | PREDICTED_TIME_OVERRUN | **Predictive Warning: Elevated Risk of Schedule Overrun (82.4%)** Machine Learning models indicate an estimated 82.4% probability that project 'Pune Metro Line Extension Segment ad8308' may experience extended schedule overrun. | TIME_PREDICTOR | **UNREAD** |
| **CRITICAL** | PREDICTED_COST_OVERRUN | **Predictive Warning: Elevated Risk of Cost Overrun (100.0%)** Machine Learning models indicate an estimated 100.0% probability that project 'Pune Metro Line Extension Segment ad8308' may encounter budget escalation beyond sanction. | COST_PREDICTOR | **UNREAD** |
| **HIGH** | COST_OVERRUN | **Budget Cost Overrun: +20.0% Over Sanctioned Cost** Approved revised budget for project 'Pune Metro Line Extension Segment ad8308' exceeds original sanctioned cost by 20.0%. | RULE_ENGINE | **UNREAD** |