Early Warning & Active Alerts Bulletin

Project Code: TEST-RPT-d3c96c | **Report Type:** EARLY_WARNING | **Generated Date:** 22-Sep-2026 18:26 UTC

1. Alert Level Distribution

Total Monitored Alerts	3
Critical Severity Alerts	2
High Severity Alerts	1
Medium Severity Alerts	0
Low Severity Notices	0

2. Active & Historical Alert Details

Sev.	Alert Type	Title & Description	Source	Status
CRITICAL	PREDICTED_TIME_OVERRUN	**Predictive Warning: Elevated Risk of Schedule Overrun (82.4%)** Machine Learning models indicate an estimated 82.4% probability that project 'Pune Metro Line Extension Segment d3c96c' may experience extended schedule overrun.	TIME_PREDICTOR	**UNREAD**
CRITICAL	PREDICTED_COST_OVERRUN	**Predictive Warning: Elevated Risk of Cost Overrun (100.0%)** Machine Learning models indicate an estimated 100.0% probability that project 'Pune Metro Line Extension Segment d3c96c' may encounter budget escalation beyond sanction.	COST_PREDICTOR	**UNREAD**
HIGH	COST_OVERRUN	**Budget Cost Overrun: +20.0% Over Sanctioned Cost** Approved revised budget for project 'Pune Metro Line Extension Segment d3c96c' exceeds original sanctioned cost by 20.0%.	RULE_ENGINE	**UNREAD**