Executive Project Intelligence & Performance Brief

Project Code: TEST-RPT-d3c96c | **Report Type:** EXECUTIVE_PROJECT_REPORT | **Generated Date:** 22-Sep-2026 18:26 UTC

1. Executive Summary & Overview

This executive brief consolidates operational, financial, and predictive risk telemetry for project **Pune Metro Line Extension Segment d3c96c** (TEST-RPT-d3c96c), under the **Urban Development Department**. Overall risk is currently evaluated as **MEDIUM** with a composite score of **36.7/100**.

Project Name	Pune Metro Line Extension Segment d3c96c
Department / Sector	Urban Development Department / Urban Transport
District / Location	Pune — Not Available
Contractor	L&T; Infrastructure Ltd.
Current Execution Status	IN_PROGRESS

2. Key Performance Indicators (Physical, Financial, Schedule)

Physical Progress	45.0%
Financial Progress	50.0%
Original / Revised Budget	■ 150.00L / ■ 180.00L
Disbursed Expenditure	■ 90.00 Lakhs
Cost Overrun %	+20.0%
Timeline Planned	2026-03-26 to 2027-03-21

3. Risk Intelligence & Forecasts

Overall Assessed Risk	MEDIUM (36.7/100)
Observed Baseline Score	13.33 / 100
Cost Overrun ML Forecast	100.0% Probability
Time Overrun ML Forecast	82.4% Probability

4. Early Warnings Summary

• **[CRITICAL] Predictive Warning: Elevated Risk of Schedule Overrun (82.4%)**: Machine Learning models indicate an estimated 82.4% probability that project 'Pune Metro Line Extension Segment d3c96c' may experience extended schedule overrun.
• **[CRITICAL] Predictive Warning: Elevated Risk of Cost Overrun (100.0%)**: Machine Learning models indicate an estimated 100.0% probability that project 'Pune Metro Line Extension Segment d3c96c' may encounter budget escalation beyond sanction.
• **[HIGH] Budget Cost Overrun: +20.0% Over Sanctioned Cost**: Approved revised budget for project 'Pune Metro Line Extension Segment d3c96c' exceeds original sanctioned cost by 20.0%.

5. Recommended Officer Actions

1. Audit financial disbursements against verified on-site milestone progress to control budget deviation.
2. Issue a formal schedule rectification notice to the contractor requiring an updated recovery schedule.
3. Conduct an immediate joint physical inspection with the department executive engineer.