Executive Project Intelligence & Performance Brief

Project Code: TEST-SPARSE-65740b | **Report Type:** EXECUTIVE_PROJECT_REPORT | **Generated Date:** 22-Sep-2026 06:16 UTC

1. Executive Summary & Overview

This executive brief consolidates operational, financial, and predictive risk telemetry for project **Sparse Bridge Project Without Milestones** (TEST-SPARSE-65740b), under the **Public Works Department**. Overall risk is currently evaluated as **LOW** with a composite score of **23.4/100**.

Project Name	Sparse Bridge Project Without Milestones
Department / Sector	Public Works Department / Roads & Bridges
District / Location	Satara — Not Available
Contractor	Not Available
Current Execution Status	IN_PROGRESS

2. Key Performance Indicators (Physical, Financial, Schedule)

Physical Progress	0.0%
Financial Progress	0.0%
Original / Revised Budget	Not Available
Disbursed Expenditure	■ 0.00 Lakhs
Cost Overrun %	+0.0%
Timeline Planned	None to None

3. Risk Intelligence & Forecasts

Overall Assessed Risk	LOW (23.4/100)
Observed Baseline Score	0.0 / 100
Cost Overrun ML Forecast	93.7% Probability
Time Overrun ML Forecast	62.0% Probability

4. Early Warnings Summary

No active alerts triggered for this project.

5. Recommended Officer Actions

2. Issue a formal schedule rectification notice to the contractor requiring an updated recovery schedule.